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ORDNANCE & EXPLOSIVES PROJECT PLAN

1.  SITE NAME: Jefferson Proving Grounds (Western wooded site)

     a.  PROJECT TYPE:   BRAC - Engineering Evaluation/Cost Analysis (EE/CA)

     b.  LOCATION:
                     CITY: Madison

       COUNTY: Jefferson
       STATE: Indiana

     c.  CATEGORY:  BRAC

2.  POINTS OF CONTACT:

     a.  BRAC ENVIRONMENTAL COORDINATOR CORPS OE MANAGER

          NAME: Paul Cloud NAME:  Leslie Herzog 
          OFFICE:  AMSTE-SM-E                          OFFICE: CEORL-DL-B
          PHONE: 410-278-1088 PHONE: 502-625-7005

     b.  BRAC HQ OFFICE      CORPS TECHNICAL PROJECT 
 MANAGER

          NAME: Pat Flynt   NAME:   H.  Glenn Earhart
          OFFICE: DAIM-BO  OFFICE: CEHNC-OE-DG
          PHONE: 703-693-7557      PHONE: 256-895-1577

  PAGER: 1-800-635-9846

3.   SITE DESCRIPTION: Jefferson Proving Ground is situated on over 55,000 acres in southeastern Indiana in Jefferson,
Ripley, and Jennings Counties.  The installation is rectangular with the approximate dimensions of 18 miles in the north-south
direction by approximately 5.5 miles in the east-west direction.  The installation is divided into two sections; north and south of
the firing lines divided by a fence line just south of Main Front and Woodfill Roads. 

4.  SITE HISTORY: Department of Defense (DOD) use of the site began in late 1940 with procurement of the land.  The basic
mission of JPG was  to test and evaluate all types of munitions.  JPG performed this function virtually continuously until
September 1994 when the last round was fired.  This project began with a site visit in Spring 1995.  In 1996, BRAC had sold
portions of the property to Mr. Ford.  The property owner was concerned about the ordnance contamination on the purchased
property and  called Congressman Hamilton and others for assistance.  A meeting was conducted in April 1996 in the Pentagon to
determine the course of action.

5.  PREVIOUS SITE ACTIVITIES:  An Archive Search Report was completed for this site in 1995.  A 100 acre parcel was
cleared to 4 ft in July 1996.  The surface clearance of the 8 acre area east of the 100 acre removal action was completed on 24
July 1996.   The Air Force National Guard surface clearance of 181 acres at the airport runway was completed in August 1996. 
The statement of clearance was forwarded to TECOM in February 1997.  The 30 acre site at the northeastern portion of the
property was cleared to 4 feet on 03 December 1996.  The removal report was completed on 04 February 1997.  Removal actions
are currently underway at the airfield and East sites.

6.  CURRENT STATUS: A contract was awarded for Phase II to Parsons Engineering Science on 5 Feb 99 for $311,123.   The



draft EE/CA is being reviewed.

7.  ISSUES AND CONCERNS: None

8.  PROJECT SCHEDULE/MILESTONES:     EE/CA

9. FUNDING ($000.0):  For Official Use Only

10.  CONTRACTING STRATEGY:

        Phase I – EE/CA

        a.  Type of Contract: A purchase order from a GSA Contract # GC-P-98-3269 on 17 April 1998 for the Phase I work.

        b.  Procurement: Firm Fix Price

        c.  Strategy:   Geocenters has a Supply contract from the General Services Administration for data acquisition.  This contract
is available Government wide.  Since the geophysical mapping is a data type service, it was applicable under the GSA contract. 
Phase II and III work will be completed by an AE contract.

       Phase II – EE/CA

          a.  Type of Contract:  AE

          b.  Procurement:  Cost-plus-fix-fee

          c.  Strategy:  A negotiated procurement with Parsons Engineering Science.

H.  Glenn Earhart
    OE Manager


